
 

  

Birchcrest B 
Neighborhood Roadway Reconstruction 

 
 
June 6, 2014 
 
 
Dear Resident:  
 
The engineering department has been receiving calls about the schedule for your neighborhood roadway 
reconstruction project. We are considering changing your project schedule because the contractor, Palda and 
Sons, is also working on two other neighorhood projects in Edina and we had an unexpected finding on one of 
those projects that increased their workload.  
 
During initial construction operations in the Bredesen Park D neighborhood, we found the bolts holding the 
watermain together were rusted beyond their service life. This was a major surprise since we did not have any 
indictation of this previously. We have since added watermain replacement to the project which is a major 
addition to the contractor’s workload. 
 
The addition of the watermain replacement and the cool, wet spring, that initially delayed all contractors from 
starting construction operations, are concerning. We want to provide the best service possible and limit 
impacts to your neighborhood. In order to do this, we are considering different completion scenarios for the 
project.      
 
We are working with the contractor to determine whether the project can be completed in 2014 as originally 
anticipated, completing a portion of the neighborhood this year and the remaining parts next year or 
completing the entire project in 2015. Weather, contractor workload and minimizing impacts to you will be 
considered in the decision. If the project is delayed a year, the assessments would also be delayed accordingly. 
 
Any changes in schedule will be communicated to you within the next 3-5 weeks. This will not open up the 
project for further scope discussions; it will only change the completion date.  
 
We apologize for any inconvenience this will cause but please understand we are trying to lessen impacts to 
you with this decision. 
 
Sincerely, 

 
Chad A. Millner, PE 
Director of Engineering 
cmillner@EdinaMN.gov  
952-826-0318       
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